



# Directorate of Local Govt: & Rural Development Merged Area

Ph#091-9217041, Fax# 091-9219591

Email: directorlgrdfata@gmail.com

Office of Director General, LG&RDD, Hayatabad, Phase V, Peshawar

## MINUTES OF THE PROCUREMENT COMMITTEE MEETING FOR HIRING OF CONTRACTOR FOR SOLARIZATION OF DRINKING WATER SUPPLY SCHEMES AND SOLAR STREET LIGHTS IN MERGED AREAS UNDER QUICK IMPACT PROJECT (QIP).

Meeting of Procurement Committee was held under the Chairmanship of Director, LGRD, Merged Areas on 07-08-2020 at 02:30 PM in his office at Phase-V, Hayatabad for the approval of Technical Evaluation carried out by the consultants for the solarization work under QIP. The following attended the meeting.

- i) Director Technical, LG&RDD, Khyber Pakhtunkhwa.
- ii) Planning Officer-III, LG&RDD, Khyber Pakhtunkhwa.
- iii) Assistant Director, Finance, LG&RDD, Khyber Pakhtunkhwa.
- iv) Assistant Director (Technical), LG&RD, Merged Areas.
- v) Team Leader, Barg Engineering Consultant, Peshawar.
- vi) Project Manager, Ultimate Engineering Services, Peshawar.

The Assistant Director (Tech) informed the forum that the technical proposals were handed over to their respective consultant for technical evaluation in our last meeting. The consultants have completed their task and will be discussed in today meeting. He further informed the forum the technical evaluation for package-1&2 are carried out by the Ultimate engineering consultant and package 3&4 by Barg Engineering Consultant.

The forum asked the consultants to present technical evaluation for the discussion the detail of each package is as under:

### Package-1:

The project Manager, Ultimate Engineering Consultant informed the forum that the 02 Nos of pre-qualified firms submitted their proposals for the subject package. The firms technical proposals were evaluated on the criteria set for technical evaluation and both firms were found technical qualified.

### Package-2:

The project Manager, Ultimate Engineering Consultant informed the forum that the 03 Nos of pre-qualified firms submitted their proposals for the subject package. The firms technical proposals were evaluated on the criteria set for technical evaluation and 02 Nos firms were found technical qualified, whereas 01 No. firm i.e M/S Sky Green Pvt. Ltd did not qualified the technical evaluation. The design submitted by the Sky Green for DWSS is defective and hence their proposal declared non responsive.

### Package-3:

The Team Leader, Barg Engineering Consultant informed the forum that only 01 pre-qualified firms submitted their proposals for the subject package and their proposal were evaluated on the technical evaluation criteria and found qualified.

### Package-4:

The Team Leader, Barg Engineering Consultant informed the forum that 02 Nos of pre-qualified firms submitted their proposals for the subject package. The firms technical proposals were evaluated on the criteria set for technical evaluation and 01 No. firm was found technically qualified, whereas M/S Sky Green Pvt. Ltd did not qualified



# Directorate of Local Govt: & Rural Development Merged Area

Ph#091-9217041, Fax# 091-9219591

Email: directorlgrdfata@gmail.com

Office of Director General, LG&RDD, Hayatabad, Phase V, Peshawar

the technical evaluation. The firm did not submit compliance sheet for solar street lights and hence their proposal declared non responsive.

The committee deliberated upon the exercise carried out by the consultants in detail and unanimously agreed upon the recommendations made by the consulting firms being technical members of the committee. Hence decided to move into the next step of procurement for the subject works i.e to open financial bids on already announced date in the advertisement. It was also decided to return the unopened sealed financial bids to non-responsive firms declared in the technical evaluation.

The meeting ended with a vote of thanks from the Chair.

Team Leader  
Barg Engineering Consultant

Project Manager  
Ultimate Engineering Services

Assistant Director (Technical)  
LG&RD Merged Areas

Planning Officer-III  
LGE&RDD Khyber Pakhtunkhwa

Assistant Director (Finance )  
LG&RDD, Merged Areas

Director (Technical)  
LG&RDD Khyber Pakhtunkhwa

Director  
LGRD, Merged Areas